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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 March through 31 March 1989

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

%*Continued field activities associated with
implementation of the EBASCO Work Plan.

PLANS AND PROCEDURES COMPLETED:

sAgreement was reached on locations and construction of

the deep aquifer monitoring wells with USEPA and SCDHEC
at a March 22, 1989 meeting. Installation of these
‘permanent monitoring wells was initiated the week of
March 27, 1989. Also at the March 22 meeting, based on
review of the quick turnaround analyses for wells 4A,
4B, 12A and 12B, it was agreed that the remaining
perimeter shallow aquifer monitoring wells would be
screened in the lower portion of the upper aquifer.

#*By month's end eight additional shallow aquifer
monitoring wells were completed (total 14).
Simultaneous installation of the deep and shallow
aquifer monitoring wells is continuing.

ACTION ITEMS FOR FOLLOWING MONTH:

*Cémplete installation of the shallow aquifer permanent
monitoring wells (five) the week of April 14, 1989.

*Complete installation of the deep aqulfer monitoring
wells the week of April 28, 1989.

*Contlnue to work on resolving the Generator I.D. number
issue with DHEC and arrange shipment and disposal of
the remains and contents of the above ground tank (Task
15).
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ANTICIPATED DELAYS/PROBLEMS:

*The previously documented field conditions continue to
impact the well installation program. Heavier than
normal rains exacerbate already difficult well location
access. We are preparing a follow-up to the February -
22 force majeure report to update and document a total
of approximately six (6) lost days due to the continued
impact of the rains on the field activity schedule.
Every effort is being made to minimize delays including
the use of wide tracked vehicles and concurrent
installation (two rigs) of the shallow and deep aquifer
monitoring wells.

RESULTS OF SAMPLING/TESTING:

*The preliminary analytical results (QA/QC has been
completed) for surface soils, Golder well ground water
and surface water/sediment samples are attached. The
results of soil boring analyses are scheduled to be
issued the week of May 15, 1989,



